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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Terese Lagana at (909) 383-4416 should you have any questions on the closures.
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We give you the “facts,” so you can relax!
Closure Date/Time Type of Work

[-215 northbound from the 60/91/215
Interchange to the Columbia Ave.
Overcrossing — lane closures

9/11 t0 9/15, 9 p.m. to 6 a.m.

9/151t0 9/16, 10 p.m. to 8 a.m.

Place Falsework

[-215 southbound from the SR60W
off ramp to the 60/91/215 Interchange —
full closure

9/11 t0 9/15, 9 p.m. to 5 a.m.

9/151t0 9/16, 11 p.m.to 7 a.m.

Place Falsework

Overcrossing to the 60/91/215
Interchange — lane closures

I-215 southbound from the Columbia Ave.

9/11 10 9/15, 9 p.m. to 5 a.m.
9/1510 9/16, 9 p.m. to 8 a.m.

Place Falsework

I-215 northbound from the Blaine St./3"
Overcrossing to the 60/91/215
Interchange — lane closures

9/11 10 9/15, 9 p.m. to 6 a.m.
9/1510 9/16, 9 p.m. to 8 a.m.

Soundwall Construction

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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Closure Date/Time Type of Work
[-215 southbound from the 60/91/215 9/11t09/13,9 p.m. to 5 a.m. Bridge Work

I-215 southbound from the Blaine St./3"
Overcrossing to the University Ave.
Undercrossing — lane closures

9/11 t0 9/15, 10 p.m. to 5 a.m.
9/151t0 9/16, 11 p.m. to 6 a.m.

Place K-rail

I-215 northbound from the Box Springs
Overhead to the Blaine St./3"
Overcrossing — lane closures

9/11 t0 9/15, 9 p.m. to 4 a.m.
9/1510 9/16, 9 p.m. to 7 a.m.

Place K-rail

[-215 southbound from the
University Ave. Undercrossing to the
Box Springs Overhead — lane closures

9/11 10 9/15, 8 p.m. to 6 a.m.
9/1510 9/16, 9 p.m. to 9 a.m.

Place K-rail

SR91 eastbound from the
14" St. Overcrossing to the
SR60W/I-215 Interchange — lane closures

9/11 10 9/15, 10 p.m. to 6 a.m.
9/1510 9/16, 11 p.m.to 7 a.m.

Asphalt Concrete Paving

ramps will be closed at the same time.

The following ramps and connectors are subject to full closures primarily in conjunction with work on the
adjacent mainline. Closures — when they occur — will be within the dates and times below. No two consecutive

Closure

Date/Time

Type of Work

I-215 northbound connector to the
[-215N (PM 43.076) - full closure

9/11 10 9/15, 9 p.m. to 5 a.m.

9/1510 9/16, 11 p.m.to 7 a.m.

Bridge Work

I-215 northbound connector to the
westbound SR60 - full closure

9/11 10 9/15, 9 p.m. to 5 a.m.

9/1510 9/16, 11 p.m.to 7 a.m.

Place Falsework

|1-215 southbound connector to the
westbound SR60 - full closure

9/11 10 9/15, 9 p.m. to 5 a.m.

9/15109/16, 11 p.m.to 7 a.m.

Place Falsework

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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|-215 southbound connector
(SR60E/I-215N to the SR91E/I-215)
— full closure

9/11 10 9/15, 11 p.m.to 4 a.m.
9/15109/16, 11 p.m.to 5 a.m.

Place Falsework

I-215 northbound on ramp
at Blaine St. — full closure

9/11 10 9/15, 7 p.m. to 5 a.m.
9/1510 9/16, 8 p.m. to 9 a.m.

Soundwall Construction

[-215 southbound off ramp
at Blaine St. — full closure

9/11 t0 9/15, 8 p.m. to 6 a.m.
9/15t0 9/16, 9 p.m. to 9 a.m.

Soundwall Construction

I-215 northbound off ramp
at Central Ave. — full closure

9/11t0 9/15, 7 p.m. to 5 a.m.
9/15t0 9/16, 8 p.m. to 9 a.m.

Attenuator Repair

[-215 southbound off ramp
at Central Ave. — full closure

9/11 t0 9/15, 8 p.m. to 6 a.m.
9/15t0 9/16, 9 p.m. to 9 a.m.

Road Excavation

[-215 southbound on ramp
at Central Ave. — full closure

9/11 to 9/15, 8 p.m. to 6 a.m.
9/15t0 9/16, 9 p.m. to 9 a.m.

Asphalt Concrete Grinding

[-215 southbound on ramp
at Columbia Ave. — full closure

9/11 t0 9/15,9 p.m. to 5 a.m.
9/15t0 9/16, 9 p.m. to 8 a.m.

Place Falsework

I-215 northbound at Columbia Ave.
just south of separation bridge
— full closure

9/15t0 9/16, 11 p.m.to 7 a.m.

Set Bridge-Widening Girders
& Place Falsework

I-215 southbound at Columbia Ave.
just north of separation bridge
— full closure

9/11 10 9/14,9 p.m. to 5 a.m.

Set Bridge-Widening Girders
& Place Falsework

I-215 northbound off ramp
at El Cerrito Dr. — full closure

9/11 10 9/15, 7 p.m. to 5 a.m.
9/1510 9/16, 8 p.m. to 9 a.m.

Soundwall Construction

[-215 at 8/2006 to 8/2007 ;
. . B Work
Martin Luther King Blvd. — full closure (*note dates) ridge Wor
SR91 eastbound connector to the 9/11 t0 9/15,9 p.m. to 5 a.m. Bridge Work

southbound 1-215 — full closure

9/151t0 9/16, 11 p.m.to 7 a.m.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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SR91 westbound connector to the 9/11 t0 9/15,9 p.m. to 5 a.m. Bridge Work
SR60E/I-215 Interchange — full closure 9/15t0 9/16, 11 p.m.to 7 a.m.
SR91 eastbound on ramp at 9/11 to 9/15, 10 p.m. to 6 a.m. Asphalt Concrete Paving
Mission Inn Ave. — full closure 9/15t0 9/16, 11 p.m.to 7 a.m.
SR60 eastbound connector to the 9/11 t0 9/15, 9 p.m. to 5 a.m. Soundwall Construction
westbound SR91 — full closure 9/15t0 9/16, 11 p.m.to 7 a.m.
SR60 westbound connector to the 9/11 10 9/15,9 p.m. to 5 a.m. Bridge Work
southbound 1-215 — full closure 9/15t0 9/16, 11 p.m.to 7 a.m.
SR60 eastbound and westbound 4/20 to 11/30, 12 a.m. to 11:45 p.m. Bridge Work
at the Day St. Undercrossing (note dates and time)

Surface street — lane closure

SR60 at the Day St. Undercrossing 9/11 t0 9/15, 9 p.m. to 5 a.m. Bridge Work
Surface street — full closure

SR91 at Mission Inn Ave./Mulberry St. 9/11 t0 9/15, 9 a.m. to 3 p.m. Electrical Work
Surface street — lane closure

I-215 at the Central Ave. Undercrossing 9/11 t0 9/15, 9 p.m. to 5 a.m. Bridge Work
Surface street — full closure 9/1510 9/16, 11 p.m.to 7 a.m.

I-215 at the Chicago Ave. Overhead 9/11 to 9/15, 9 p.m. to 5 a.m. Bridge Work
Surface street — full closure 9/1510 9/16, 11 p.m.to 7 a.m.

I-215 at the Spruce St. Undercrossing 9/11 t0 9/15, 9 a.m. to 3 p.m. Bridge Work

Surface street — lane closure

I-215 at Sycamore 9/11 t0 9/15, 9 p.m. to 5 a.m. Place K-ralil
Surface street — full closure 9/1510 9/16, 11 p.m. to 7 a.m.
I-215 at Sycamore 9/11 t0 9/15, 9 a.m. to 4 p.m. Drainage Work

Surface street — lane closure

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.




